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DEPARTMENTOF THENAVY ALAMEDAPOINT
BASE REALIGNMENTAND CLOSURE SSIC NO. 5090.3

PROGRAM MANAGEMENT OFFICE WEST
1230 COLUMBIA STREET, SUITE 1100

SANDIEGO,CA92101-8571

5090
Ser BPMOW.CD\0279
January 6, 2005

Mr. Mark Ripperda
U.S. EPA
Region IX
75 Hawthorne Street, (SFD-8-3)
San Francisco, CA 94105-3901

Dear Mr. Ripperda:

Subj: REQUEST FOR EXTENSION, OPERABLE UNIT 4A, INSTALLATION
RESTORATION SITE 2 DRAFT FINAL REMEDIAL INVESTIGATION WORK PLAN,
ALAMEDA POINT, ALAMEDA, CALIFORNIA

In accordance with the Alameda Naval Air Station Federal Facility Agreement, Section 14,
the Navy is requesting an extension on the submittal date for the Operable Unit 4A (OU-4A) Site
2 Draft Final Remedial Investigation (RI) Work Plan.

The Navy has been very aggressive in meeting OU4A sampling requirements for the Site 2
RI Work Plan. Although originally not planned, the sampling events were split into two season
sampling efforts in order to best address regulatory concerns that are unique to the wetland
area of the site. To date, two responses to comments submittals have been delivered to
regulatory agencies to address concerns for the "dry" and "wet" season sampling events. The
regulatory agencies have been actively involved in the review process and are aware of the
Navy's efforts to keep the RI moving forward.

Based on the Site Management Plan, of September 17, 2004, the Site 2 Draft Final RI Work
Plan was scheduled for submittal on October 25, 2004. To account for the extended regulatory
and trustee review period, and important technical meetings between the Navy and
regulatory/trustee agencies to resolve sampling issues on the draft document, the Navy is
officially requesting to extend the due date to January 11, 2005. The extended due date will
allow the Navy to thoroughly respond to all comments, and to incorporate responses into the
Draft Final document.

In accordance with the FFA, the draft final will become final in 30 days from issuance.
Subsequentmilestonesof theSMP are notaffectedby thischange.

If you haveany questionsor comments,pleasecall Ms. ClaudiaDomingoat (619) 532-0935
or me at (619) 532-0907.

THOMAS L. MACCHIARELLA
BRAC Environmental Coordinator
By direction of the Director
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Copyto:
Ms.AnnaMarieCook
U.S.EPA
RegionIX
75 HawthorneStreet,(SFD-8-3)
San Francisco,CA 94105-3901

Ms. MarciaLiao
DepartmentofToxicSubstancesControl
700 HeinzAvenue,Suite200
Berkeley,CA 94710

Ms.JudyHuang
RegionalWaterQualityControlBoard
1515ClayStreet,Suite1400
Oakland,CA 94612

Mr. PeterRussell
RussellResources,Inc.
950 NorthgateDrive,Suite313
San RafaelCA 94903

Ms. DebbiePotter
AlamedaReuseandRedevelopmentAuthority
950W. MallSquare,Building1
AlamedaPoint
Alameda,CA 94903

Ms.LonaPearson
TetraTech
10670WhiteRockRoad
RanchoCordova,CA 95670
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